k Rail - Timeline of GWR electrif	Detail	Tags RAG, meeting	External links if applicable	
-		-		
02-Jan-16 Telegraph article	Sets out Chilterns AONB concerns (and Cotswolds) with RAG input.		http://www.telegraph.co.uk/news/uknews/road-and-rail-transport/12078265/Rail- electrification-ruining-English-countryside.html	
01-Dec-15 DfT publishes latest Transport Analysis Guidance	Contains definition of "large adverse" and other impact categories affecting EIA (p43). Highlights "serious conflict with government	AONB, EIA	https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/487684/TA/ G_unit_a3_envir_imp_app_dec_15.pdf	
	policy". States 2015-19 CPS deliverables never achieveable but still signed	Parliament, Budget	http://www.publications.parliament.uk/pa/cm201516/cmselect/cmpubacc/473/473.pdf	
report (text)	off by DIT and ORR. Says then CEO knew in 2014 plans were "unbalanced and unrealistic" (Evidence Q82). Pressure on NR from reclassification as public body and in having to pay for new trains in 2018 even if electrification incomplete.			
06-Nov-15 Latest in series of legal challenges to Manchester Ordsall Chord	Example of another project with a series of options risking damage to heritage site (and a determined campaigner who is ex-NR consultant engineer). Also a project where bespoke OLE has been considered but for other reasons.	Legal, Other Areas	http://www.manchesterconfidential.co.uk/news/exclusive-ordsall-chord-to-be-challenged-again	
01-Nov-15 Bowe Report	Focus on planning rather than delivery (Hendy) or funding (Shaw). But still highlighted that GNE suffered from design being carried out in tandem to delivery. Also notes a tendency to over-design and for specifications to be inconsistent. Also mentions in passing that an Environmental Action Plan is an example of a GRP stage deliverable but does not state that NR mandated this for GW.	Report, Bowe, Planning	http://www.gov.uk/government/uploads/system/uploads/attachment_data/file/479550/bowe-fevires.pdf	
01-Nov-15 Hendy Report	Adminissions of poor management but pointed commentary on obstacles of seeking planning permissions with a case study	Report, Hendy, Planning, Budg	http://networkrail.wpengine.com/wp-content/uploads/2015/11/hendy-report.pdf	
23-Oct-16 Public Meeting in South Stoke	Details on RAG website; 700 attended.	Meeting, RAG		
21-Oct-15 Public Accounts Select Committee evidence from NR and regulators	Mark Carne (NR), Philip Rutman (DfT), Richard Price (ORR). Focus on overspend, poor planning, inadequate risk assessment. See also 20 Nov report. Just 2 hours before meeting Carne (CEO) gave letter that GW costs had increased from £1.60n in 2014 to £2.5bn-£2.8bn.	Parliament, CEO, Budget	http://data.parliament.wl/writtenevidence/committeeevidence.vc/evidencedocument/public_caccounts-committee/network-rail-20142019-rail-investment-programme/oral/23330.html	
19-Oct-15 Statement of Intent	Letter from NR to AONBs announcing review of viable design, consultation in early 2016 and possibility of retrospective works.	AONB, consultation		
16-Oct-15 ORR puts NR in breach of licence due to delivery risks.	See PAC evidence and 20 Nov report. Admitted they could have done this in 2014 and had investigated NR 5 times since then for breach (Q63 of evidence onwards)	Parliament, Budget	http://orr.gov.uk/news-and-media/news-and-announcements/2015/network-rail-is-taking-immediate-action-to-improve-planning-and-delivery-of-rail-enhancements	
RAG and NR managers	3rd meeting in total, preceded by letter to CEO on 13th Oct setting out legal position in detail			
25-Sep-15 Article published by Chilterns AONB	s Article on website (in Docs & Links)	AONB, Article		
announces inquiry	Inquiry into NR's rail investment programme for 2014-19 Follows research by planning consultants Green Balance; aim is	Parliament, budget AONB		
development in AONBs 24-Aug-15 NR Media Centre reports	assisting correct application of policy Track lowering in Sydney Gardens	Heritage, Other Areas	http://www.networkrailmediacentre.co.uk/news/orange-army-enters-final-week-of-work-to-	
mitigation work at Bath 20-Jul-15 Transport Select Committee	Evidence on performance of NR and decision to pause 3 projects		prepare-baths-railway-line-for-electrification?dm t=0,0,0,0,0 http://www.parliament.uk/business/committees/committees-a-z/commons-select/transport	
evidence from Sec of State, DfT			committee/news-parliament-2015/department-for-transport-and-rail-policy/	
15-Jul-15 Meeting, NR, RAG, SODC Planning, CPRE	Included CCB presentation (in Docs & Links). Leader of SODC sent apologies and comments inc commitment to do "all that is necessary".	meeting, Presentation, RAG		
25-Jun-15 Sec of State for Transport stmt to Parliament		Parliament, Hendy, Bowe, Sha	http://www.parliament.uk/documents/commons-committees/public-accounts/written- evidence/2015-20-Parliament/NAO-memorandum-Planning-and-delivery-of-the-2014-2019	
06-May-15 Meeting, NR, RAG, GPC, MP	Notes issued to NR, reply on 21st promising report with mitigation	Meeting, RAG	rail-investment-programme.pdf	
for Goring, CCB 15-Apr-15 Meeting in Goring	options and further meeting with CCB and local councillors Cancelled by NR. Letter from RAG to NR Comm Relations Mgr on 14th.	Meeting, RAG		
15-Apr-15 Surrey Hills AONB report	AONB support for North Downs electrification subject to it not being overhead	AONB, Other Areas	Surrey activity report re. electrification	
31-Mar-15 ORR writes to NR announcing its investigation into Planing and Delivery of Enhancement Projects	TOR published 22 Apr (link). Catalogue of poor budget submissions and missed milestones. See point 3 under Project Development: "unreliable capture of relevant legislation does not have a process which ensures all the relevant legal requirements are identified and understood at the outset" though possibly in context of safety breaches.	Budget	http://or.zov.uk/_dsta/ssset/pdf file/D03/738053/to-on-investigation-into-nr-planning- and-delivery-of-enhancement-projects.pdf	
06-Jan-15 Planning permission granted		Planning, SODC		
for OLE at Gatehampton	Ref P14/S3582/LB. Decision and report still available	Planning, SODC		
Viaduct 01-Dec-14 Final design approved: Furrer + Frey Series 1	Board on RAG website). Even this design choice seems to comprise 3 options and ours is the most intrusive. The design goals appear to emphasise simplicity and speed of installation but do not mention	OLE, AONB	http://www.furrerfrey.ch/en/oystems/Series-1.html	
01-Sep-14 NR reclassified as a public body	environment. Implication is that it now has a Government loan capped E30.3bn where it could previously borrow on open markets without limit but with Govt. guarantee. Now also subject to parliamentary scrutiny.			
04-Aug-14 Bath FAQ 07-Jul-14 ORR "Network Rail Monitor" still highlights GW as a project at risk	Mentions a bespoke design solution through Sydney Gardens States ORR first questioned NR about deliverability in Aug '13. Mentions a NR programme now in place to "reconfigure governamce" and project mgt. Also that ORR is commissioning an independent review.	Planning, Heritage, Other Area ORR, Budget	uhttps://www.networkrail.co.uk/bath-faq.pdfRcd=10 http://orr.gov.uk/_data/assets/pdf_flee/0000/13792/network-rail-monitor-2013-14-q4.pdf	
	(Date comes from file properties). States "we have appointed heritage specialists 'Alan Baxter Associates' to advise on sensitive area design solutions for electrification"		$\frac{http://www.networkrail.co.uk/great-western-electrification/great-western-electrification-faq.pdf}{} \\$	Projects : Alan Baxter
for CP5 2014-19	£38.3bn in total. Later to be criticised by Public Accounts Committee as unrealistic.			
30-Jul-13 Ofgem report on undergrounding 28-Jun-13 NR Technical Strategy	Scheme to replace overhead pylons with underground cabling to conserve natural beauty Contains section on Energy setting out current work and future requirements for OLE in general terms. No mentinon of environmental constraints.	AONB, Other Organisations OLE	https://www.ofgem.gov.uk/sites/default/files/docs/2013/07/visual amenity factsheet final .english.0.ndf http://www.networkrail.co.uk/publications/technical-strategy/	
25-Apr-13 Atkins for NR ES Wales Non- Technical Summary	Differing OLE designs according to local conditions (with photos) even the 4-track portal version is less intrusive (not solid masts) even without being in an AONB. Also has useful flowchart of statutory EIA process highlighting mitigation phase	EIA, OLE, Other Areas	http://www.networkrail.co.uk/browse%20documents/projects/great%20western/electrificator pm%20ewironmental%20statements/wales/gwml%20electrificator%20-%20wales%20- %20ewironmental%20statement%20nor%20technical%20summary.pdf?cd=12	
06-Dec-12 ORR quarterly monitoring report highlights GW as a project at risk for the first time (and in nearly all subsequent quarters)	Reasons are 18-month slippage of design phase, NR review that technology will deliver required performance, and Sec of State increase in scope.	ORR, OLE	http://orr.gov.uk/ data/assets/pdf file/0013/8655/network rail monitor 1213a2.pdf	
Nov-12 Atkins for NR Environmental Statement	General ES and region-specific consultation responses with NR's responses. For AONBs, only general mitigation of lineside planting (not practicable); no region-specific measures. No attempt to "avoid" the adverse effects, which the EIA scope states should be the first priority.		http://www.networkrall.co.uk/hrowseDirectory.aspa?root=\projects\Great%20Western&dir- Loroicts\Great%20Western\Electrification%20ff.mirroomental%20Sstatements\fingland	
Nov-12 Atkins for NR Proposed OLE designs	At front of document in Appendix A are photos of several different OLE designs described as "proposed".	EIA, AONB, Listed Buildings	http://www.networkrail.co.uk/browse%20documents/projects/great%20western/electrificat on%20environmental%20latements/england/grem%20electrification%20- \$20mhead%20latem\$20tomen\$20- \$20ens%20vol%202%20appendix%20e%20flood%20risk%20ussessment.pdf?	http://www.networkrail.co.uk/browseDirectory.aspx?c s\Great%20Western\Electrification%20Environmental! nts&root=\projects\Great%20Western
	Same firm that provided design for GW but different system and possibly less intrusive according to slideshow.		http://www.slideshare.net/NDolphin/ge-ole-renewals-project	
Jul-12 NR accept new design for Great Eastern from Furrer Frey		EIA, AONB, Parilament	https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/3641/railways-act-2005.pdf	
Great Eastern from Furrer Frey Jul-12 Sec of State's High Level	Para 32 "Wider environmental impacts". Industry to provide evidence of how it is taking into account "protecting and enhancing the natural environment". This is a Railways Act 2005 stmt.			
Great Eastern from Furrer Frey Jul-12 Sec of State's High Level Output Specification for CPS	evidence of how it is taking into account"protecting and enhancing the natural environment". This is a Railways Act 2005 stmt. Large amount of detail on EIA legislative framework and best practice, national planning policy, mitigation methods, all the different categories of environmental impact. Vol 2 Appendix A has	EIA, AONB, Listed Buildings	https://www.networkrail.co.uk/uploadedFiles/networkrail.co.uk/Contents/Improvements/Detrification/Great. Western electrification/Images/GVMM350Blectrification.520Environment air/2/Images/Exolescenters/Exolescente	
Great Eastern from Furrer Frey Jul-12 Sec of State's High Level Output Specification for CPS 31-Oct-11 Atkins for NR EIA Scoping Document 20-Apr-11 RailNews interview with	evidence of how it is taking into account "protecting and enhancing the natural environment". This is a Railways Act 2005 stmt. Large amount of detail on EIA legislative framework and best practice, national planning policy, mitigation methods, all the	OLE, Listed Building	trification/Great Western electrification/Images/GWML%20Electrification,%20Environment	